


Updated RAIO Organization



Timeline



Planning Phase

Spring – Fall 2009	<ul style="list-style-type: none">• Strategic discussion about aligning RAIO with Transformation and achieving greater integration leads to high-level design for new HQ units
Fall 2009 – Winter 2010	<ul style="list-style-type: none">• Detailed design for new HQ units developed
Spring 2010	<ul style="list-style-type: none">• Design for new HQ units approved

Implementation Phase

Summer 2010	<ul style="list-style-type: none">• Transition Team to manage and oversee implementation created
Fall 2010	<ul style="list-style-type: none">• RAIO Research Unit established• RAIO Performance Management and FDNS/IS Chiefs hired• RAIO Virtual Library released
Winter 2011	<ul style="list-style-type: none">• RAIO Training and Quality Chiefs hired• RAIO Knowledge Management and Communication Chief hired• RAIO Policy analyst hired
Remainder of 2011 – 2012	<ul style="list-style-type: none">• Complete development and provide first delivery of RAIO Officer Basic Training (anticipated summer/fall 2011)• Complete deployment of new units